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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 104 Date: 24-Aug-200 Monday
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Const Calendar Day 985
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Title: Resident Engineer
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Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Contractor’s controlling operation this week: To DP: Punch list To CW: EBF1 Span 18-19 Deck Conc,
Span 16-17 Pipes, Lost Deck.
·Attended the safety meeting. John Walker made a presentation on 10 causes of accidents on
construction sites. Reviewed Trenching, Backup Alarms, Cranes and Overhead Power Lines, and Work on
Elevated Areas and fall protection. Ernie informed the group that CALOSHA report and comments from
previous inspection came in last week and there were no major issues with the exception of some air
sampling test results that were incorrectly documented. Following the safety meeting discussed jobsite
SWPPP requirements and activities. No major issues in regards to SWPPP were identified. Brad Dickson
was at the meeting and stated that the SWPPP amendment 25 is not adequate and we need to make
adjustment. A site inspection last week resulted in a Green rating. Following the SWPPP update, provided
an update with the staff for activities involving the District and Structures items.
·After the Safety meeting, had a meeting with Raj and Amer regarding CCO #115-1, additional SWPPP. I
handed over pending extra work bills in the amount of $300,000.00. I informed Amer and Raj that at this
rate, we will be spending over $2,000,000.00 on additional SWPPP and there is no way to separate
contract work from the work of CCO #115. Raj said he will ask MCM to stop work on weekends.
·
·Jonathan on CPM training today and tomorrow.
·Received CCO #81, Utility Vault and Waterline Relocation at Abut 23L from MCM. Approved and sent
top DO.
·CCO #113 was returned unsigned. I talked to Richard McCall and we agreed that the CCO would be
written with deferred time. Processed revised CCO.
·Reviewed and approved WSWDs #104 and 105 and Weekly Status to MCM.
·Talked to Raj and Darryl Schram, SAS senior, requesting modifications to the Qwick Kurb to provide
construction vehicle merge area. Request was sent to Jaime for review and concurrence.
·Sent Dumbarton comments to Tariq Masroor and Sid Pawar for incorporation into plans . Also talked to
Mo Pazooki to coordinate a field trip to Dumbarton Bridge to study access issues for work.
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